

Meeting minutes

Week 1 Management - 18/3/25 15:00-15:15

Attendance:

Sam Watts, Emmanuel Dairo, Sarah Kelly, Addie Tweed, Martin Kelly, Ahmed Ikram, David Hyacinth-Ngwu

Discussion

The team provided an update on progress during the first week. The team mentioned they were working on system design. The manager noted that they were progressing too slow and should start writing code before the week's end.

Feedback

The manager advised the team to accelerate progress and begin development before the end of the week.

Week 1 Leader – 20/3/2025 10:35 – 10:45

Attendance:

Emmanuel Dairo

Discussion

The leader provided an update during week 1 of the team's plan to have the log ingestion and anomaly detection ready by Monday. The manager requested more part of the system ready by then.

Feedback

The manager advised the team to implement more features, even if they are only prototypes, so that they could get better feedback from the client on Monday.

Week 2 Client - 23/3/25 10:30-10:50

Attendance:

Sam Watts, Emmanuel Dairo, Sarah Kelly, Addie Tweed, Martin Kelly, Ahmed Ikram, David Hyacinth-Ngwu

Discussion

The team presented the system requirements to the client, who were satisfied. The initial wireframes for the dashboard and data analysis page were shown. The client responded positively to the design, noting the clarity and lack of clutter.

Feedback

The client advised that the system should not be too ATM-specific, and that anomalies should extend to other systems such as servers and operating systems.

Week 2 Management - 23/3/25 15:20-15:35**Attendance:**

Sam Watts, Emmanuel Dairo, Sarah Kelly, Addie Tweed, Martin Kelly, Ahmed Ikram

Discussion

The team provided an update on development progress during week 2

Feedback

The manager reminded the team to begin working on the project report. The manager also made sure that the team were to complete a user evaluation of the system.

Week 2 Leader – 25/3/2025 15:15 – 15:25**Attendance:**

Emmanuel Dairo

Discussion

The leader provided an update on the team's progress during week 2, explaining that development had started, and different parts of the system were being worked on. The leader also raised a concern about one team member not communicating consistently with the rest of the team, which was affecting coordination. The manager was also informed about a question raised regarding the use of Docker and the general direction of the project going forward.

Feedback

The manager clarified that Docker should not be used, as this had already been specified by the client. The manager also advised the team to begin preparing for the evaluation phase and ensure that user consent is obtained when collecting feedback. In addition, the manager mentioned that the client may introduce additional requirements in the next meeting, so the team should be prepared to decide how much additional work can realistically be taken on.

Week 3 Client - 30/3/25 13:00-13:20**Attendance:**

Emmanuel Dairo, Sarah Kelly, Addie Tweed, Martin Kelly, Ahmed Ikram

Discussion

The project team showed the client the completed system, walking through each component in detail. The client asked if the team could implement AI pattern detection before the presentation. The team responded saying they would consider it if they had finished the whole system before Wednesday. The client was satisfied with the demonstration and sought clarification on some aspects of the system, which the team addressed.

Week 3 Management - 30/3/25 15:35-15:50**Attendance:**

Emmanuel Dairo, Sarah Kelly, Addie Tweed, Martin Kelly, Ahmed Ikram

Discussion

The team discussed with the manager how they felt the meeting with the client had gone. They reported feeling it went well. The manager also said he thought it went well and he liked the way the team handled the client request to implement the AI pattern detection professionally. The team asked about whether the user evaluation should be recorded, and the manager responded saying that the evaluation should not, and participant responses must be kept fully anonymous.

Feedback

The manager advised the team to focus on completing the report and preparing for the presentation.

Week 3 Leader – 01/4/2025 15:05 – 15:15**Attendance:**

Emmanuel Dairo

Discussion

The leader provided an update on the overall progress of the project, explaining that the system implementation had been completed and the team was now focusing on the report. The leader also outlined how the team was planning to approach the final presentation. The discussion included how the team should present the work completed and how to handle any parts of the system that were planned but not implemented due to time constraints.

Feedback

The manager advised the team to focus fully on completing the report after presentation rather than continuing development. For the presentation, the manager recommended focusing on what has been successfully implemented and only briefly mentioning incomplete features without going into too much detail. The manager also stated that the evaluation findings should be included in the presentation. Finally, the manager encouraged the team to manage workload carefully and avoid overworking, while ensuring the final deliverables are completed to a high standard.